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Cache Slough Shaded Riverine Aquatic Enhancement Project

Dear Ms. Yoder,

On behalf of Reclamation District No. 2060, MBK Engineers (MBK) hereby

requests a time extension for the subject project. The proposed
schedule is as follows:

Task 1: Engineering, Surveys and Mapping
Deliverable: Engineering Report-
Due: Completed

Task 2: Biological Surveys
Deliverable: Report of Surveys
Due: Completed

Task 3: . Engineering and Biological Design

Deliverable: Preliminary Project Design

Due: December 31, 1999

Task 4: Regulatory Permitting and CEQA/NEPA Documentation
Deliverable: Copies of all permits and CEQA/NEPA documents to

USBR. .
Due: June 30, 2000

The project consists of restoring shaded riverine aquatic (SRA) habitat

in areas where erosion has removed SRA from the levee bank. Phase | of
the project consists of developing project design, compiling

environmental documentation, and obtaining regulatory permits as
outlined in Tasks 1 to 4 above. Phase li of the project consists of
construction and monitoring of the project but has not been funded by
CALFED. To date, Task 1 and 2 has been completed. A time extension is
needed to complete Task 3 and 4 of the contract. Without the time
extension, the design of the project would be incomplete and none of the
regulatory permits would be secured for construction, The time

extension does not effect the construction of the project because
construction could not occur until the summer of 2000 due to regu!atory
work windows and lack of construction funding.

If you have any questions or require further information, please call me
at 916/456-4400. ) -

Thanks,

Daon Trieu

MBK Engineers

2450 Athambra Bivd, 2nd Floor
Sacramento, CA 85817
4564400 .

fax 456-0253
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From: Don Trieu <trieu@mbkengineers.com>

To: <nyoder@mp.usbr.gov>

Date: 9/28/99 3:34PM

Subject: Moadification of Cooperative Agreement

Subject: Modification of Cooperative Agreement - 1425-8-FC-20-16570,



